Sanitation for rural communities: first win the people's support.
A latrine project in an Indian village which failed because the inhabitants were scarcely brought into its planning and execution is contrasted with a moderately successful scheme in another village where a concerted effort was made to educate the community about the value of latrines and to obtain the people's participation.